Project: Route 10 Widening Project Contact: Stan Newcomb
(Route 1 to 1-95) Chesterfield Transportation Department
UPC No. 102952 NewcombS@chesterfield.gov
804-748-1037
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= q (103 days) Oct 2019 to May 2020 - Relocate water main along Route 10 between intersection of Route 1/301 and I-95. Construct intersection improvements from mid-way between
age intersection of Route 1/301 to I-95.
(83 days) May 2020 to Sept 2020 - At the start of this stage and during all Stage 2, traffic WILL NOT be allowed to turn left or conduct U-turns between the intersection of Route
Stage 2 |1/301 and I-95. Construct 3rd eastbound and westbound lane along Route 10 between the intersection of Route 1/301 and I-95. Reconstruct ramp from 1-95 southbound to Route
10 westbound and Route 10 eastbound to 1-95 southbound.
(22 days) Sept 2020 to Oct 2020 - Final construction of raised median and directional crossovers within the median of Route 10 from the intersection of Route 1/301 to I-95. During
Stage 3  |this stage traffic WILL NOT be allowed to turn left or conduct U-turns between the intersection of Route 1/301 and 1-95. At the conclusion of this stage the traffic configuration will
be as proposed in the ultimate configuration with the directional crossovers operational.
Stage 4 |(44 days) April 2020 to June 2020 - Construction of a 3rd lane eastbound along Route 10 from the Breckenridge Center entrance to the intersection of Route 1/301.
Stage 5 |(12 days) Oct 2020 to Nov 2020 - Final asphalt pavement surface application, final signing and striping, clean-up and open all improvements to traffic. Construction completed.

For additional project information, please visit the following website: https://www.chesterfield.gov/651/Route-10-Route-1-to-I-95-Widening
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